

Scrum Meeting Record 17

Project Title: Merch4Change

Course: CO2060 - 2YP

Sprint: Sprint 8

Sprint Duration: 2 Week

Date: 26 / 05 / 2026

Time: 04.00 PM

Mode: Physical - Department Discussion Room

Attendees

- * Scrum Master : M.N.A. Fikry
- * Member 1 : G.C. Damsiluni
- * Member 2 : M.A.S. Dulshara
- * Member 3 : S.B.N.S. Samarawickrama
- * Member 4 : S.D.M.P. Sandanayake

Meeting Objective

Review weekly progress, discuss challenges, and assign upcoming tasks.

Discussion Summary

The team reviewed the recent commits. Progress is steady. Minor blockers were discussed and resolved.

Sprint 8 Goal

Continue feature development based on the project requirements and maintain code quality.

Sprint 8 Backlog (Planned Tasks)

1. Complete assigned feature modules.
2. Conduct peer reviews for PRs.
3. Write and update tests.
4. Maintain project documentation.

Individual Scrum Updates

Member 1: G.C. Damsiluni

What have you done since the last meeting?

Code review and bug fixing.

Current progress:

Assigned tasks are completed or in review.

What will you do next?

Continue with the next frontend/backend integration tasks.

Member 2: M.A.S. Dulshara

What have you done since the last meeting?

Updated documentation and specs.

Current progress:

Backend schemas and models updated accordingly.

What will you do next?

Focus on database optimizations and remaining endpoints.

Member 3: S.B.N.S. Samarawickrama

What have you done since the last meeting?

Refactoring and optimization.

Current progress:

System testing and logic implementation progressing well.

What will you do next?

Implement further unit tests and logic validation.

Member 4: S.D.M.P. Sandanayake

What have you done since the last meeting?

Tested integrations.

Current progress:

Infrastructure, UI, and core docs are updated.

What will you do next?

Work on deployment pipelines and project coordination.

Decisions Taken

1. Adhere strictly to the Git branching strategy.
2. Review all PRs within 24 hours.
3. Keep documentation in sync with code changes.

Signatures

Scrum Master : _____ Date: 30/05/2026

Technical Lead : _____ Date: 31/05/2026