Scrum Meeting Record 04

Project Title: Merch4Change

Course: CO2060 - 2YP

Sprint: Sprint 3
Sprint Duration: 2 Week

Date: 24 / 02 / 2026
Time: 03.00 PM
Mode: Physical - DOII

Attendees

- Tech Lead : R.A.J.C. Adhikari
- Scrum Master : M.N.A. Fikry

- Member 1 : G.C.C. Damsiluni
- Member 2 : M.A.S. Dulshara
- Member 3 : S.B.N.S. Samarawickrama
- Member 4 : S.D.M.P. Sandanayake

Meeting Objective

To review user login page and sign up page (frontend), and complete basic user login functions.

Discussion Summary

The team reviewed user login and sign up pages, which were designed and fully implemented on the frontend. Backend user login functions (authentication logic) were completed and tested.

Scrum Master's Input

The Scrum Master emphasized that secure user access is now the priority. Our github repository was growing as the project workflow goes on, so the scrum master advised us to use a "dev" branch to push new features and test before integrating them in to the "main" branch.

Sprint 3 Goal

To implement frontend login and profile pages along with backend login.

Sprint 3 Backlog (Planned Tasks)

1. Implement reviewed login page (frontend)
2. Implement reviewed sign up page (frontend)
3. Develop and test backend login functions

4. Research authentication methods
5. Update system design
6. Maintain scrum documentation

Individual Scrum Updates

Member 1: G.C.C. Damsiluni

What have you done since the last meeting?
Researched and integrated better UI.

Current progress:
Frontend updated.

What will you do next?
Further design and improve the frontend.

Member 2: M.A.S. Dulshara

What have you done since the last meeting?
Set up MongoDB database on every team members devices.

Current progress:
Local database environment is ready to connect with the backend.

What will you do next?
Integrate the database with the backend to store and query.

Member 3: S.B.N.S. Samarawickrama

What have you done since the last meeting?
Configures API for user sigup and login.

Current progress:
Backend accepts and validates user signup and login data.

What will you do next?
Integrate store and querying of the validated data with MongoDB and authentication of user log in.

Member 4: S.D.M.P. Sandanayake

What have you done since the last meeting?
Integrated form submissions to post and receive data from the backend server.

Current progress:

User signup data and log in data are routed to the backend.

What will you do next?

Restructure the project folders and github repo including the dev branch and implement routing within the frontend for state preservation and navigation.

Decisions Taken

1. To implement persistent frontend with smooth navigation
2. To use a “dev” branch in the github as a safety precaution
3. To refine UI based on testing
4. To add authentications to user log in.

Signatures

Scrum Master : _____ Date: _____

Technical Lead : _____ Date: _____