Scrum Meeting Record 05

Project Title: Merch4Change

Course: CO2060 - 2YP

Sprint: Sprint 3
Sprint Duration: 2 Week

Date: 04 / 03 / 2026
Time: 02.00 PM
Mode: Physical - Deparment Discussion Room

Attendees

- Scrum Master : M.N.A. Fikry

- Member 1 : G.C.C. Damsiluni
- Member 2 : M.A.S. Dulshara
- Member 3 : S.B.N.S. Samarawickrama
- Member 4 : S.D.M.P. Sandanayake

Meeting Objective

Review login and signup pages, implement user registration, and refine form display.

Discussion Summary

Login and signup pages (frontend) reviewed. User registration module added.

Scrum Master's Input

Stressed secure user data handling and instructed gathering details on profile management.

Sprint 3 Goal

To implement frontend login and profile pages along with backend login.

Sprint 3 Backlog (Planned Tasks)

1. Review login and sigup pages
2. Implement user registration form and API
3. Validate registration flow
4. Connect login page to user data
5. Research advanced authentication methods
6. Update system design based on feedback
7. Maintain scrum documentation

Individual Scrum Updates

Member 1: G.C.C. Damsiluni

What have you done since the last meeting?
Refines login and sigup pages started implementing the profile page.

Current progress:
Login and sigup pages are ready to use.

What will you do next?
Refine profile page UI.

Member 2: M.A.S. Dulshara

What have you done since the last meeting?
Integrated database with the backend for storing and querying data.

Current progress:
Backend can store and query data from the database.

What will you do next?
Implement database schema codes.

Member 3: S.B.N.S. Samarawickrama

What have you done since the last meeting?
Storing and querying validated data received from the fontend.

Current progress:
Backend can validate log in data comparing with data in the database.

What will you do next?
Implementing authentication routes for log in.

Member 4: S.D.M.P. Sandanayake

What have you done since the last meeting?
Restructured github workflow with “main” as the primary system code and “dev” branch for feature integration testing and validation.

Current progress:
Github workflow is now organized with “main” as the primary system code and “dev” branch for feature integration testing and validation.

What will you do next?

Implement routing within the frontend for state preservation and navigation.

Decisions Taken

1. Improve profile page UI
2. Include routing in the frontend for easy navigation
3. Continue authentication improvements
4. Continue database schema implementations

Signatures

Scrum Master : _____ Date: _____

Technical Lead : _____ Date: _____