Scrum Meeting Record 02

Project Title: Merch4Change

Course: CO2060 - 2YP

Sprint: Sprint 2
Sprint Duration: 2 Week

Date: 11 / 02 / 2026
Time: 02.00 PM
Mode: Online

Attendees

- Scrum Master : M.N.A. Fikry

- Member 1 : G.C.C. Damsiluni
- Member 2 : M.A.S. Dulshara
- Member 3 : S.B.N.S. Samarawickrama
- Member 4 : S.D.M.P. Sandanayake

Meeting Objective

To review initial project setup, implement basic frontend prototype, and evaluate the homepage design.

Discussion Summary

The team reviewed the Git setup and documented requirements. A basic homepage was implemented with react. The prototype was demonstrated and initial feedback collected.

Scrum Master's Input

The Scrum Master suggested reconsidering the basic CSS approach, as the user interface is the face of the product. The team agreed to research improved UI/UX techniques.

Sprint 2 Goal

To implement basic frontend prototype and research improved UI/UX approaches and finalize documentation.

Sprint 2 Backlog (Planned Tasks)

1. Review and refine project requirements
2. Implement homepage
3. Research improved UI/UX techniques

4. Document typical e-commerce workflows
5. Update design based on supervisor feedback
6. Maintain scrum documentation

Individual Scrum Updates

Member 1: G.C.C. Damsiluni

What have you done since the last meeting?
Documented initial requirements and user flows.

Current progress:
Requirements aligned with project goals.

What will you do next?
Assist with homepage prototype testing and finalize SRS document.

Member 2: M.A.S. Dulshara

What have you done since the last meeting?
Researched e-commerce requirements and user journeys.

Current progress:
Requirements document drafted and finalize project presentation.

What will you do next?
Design initial database schema.

Member 3: S.B.N.S.Samarawickrama

What have you done since the last meeting?
Analyzed project scope.

Current progress:
Scope document completed.

What will you do next?
Review database schema draft and finalize project presentation.

Member 4: S.D.M.P. Sandanayake

What have you done since the last meeting?
Initiated Git repository and basic folder structure.

Current progress:
Development environment ready.

What will you do next?

Prototype basic homepage layout and finalize SRS document.

Decisions Taken

1. To reconsider basic frontend and explore polished UI
2. To refine prototype based on feedback
3. Finalize SRS document
4. Finalize project presentation

Signatures

Scrum Master : _____ Date: _____

Technical Lead : _____ Date: _____