Scrum Meeting Record 03

Project Title: Merch4Change

Course: CO2060 - 2YP

Sprint: Sprint 2
Sprint Duration: 2 Week

Date: 17 / 02 / 2026
Time: 03.00 PM
Mode: Physical - Deparment Discussion Room

Attendees

- Scrum Master : M.N.A. Fikry

- Member 1 : G.C.C. Damsiluni
- Member 2 : M.A.S. Dulshara
- Member 3 : S.B.N.S. Samarawickrama
- Member 4 : S.D.M.P. Sandanayake

Meeting Objective

To review frontend prototype, set up backend and database, and validate user data handling.

Discussion Summary

The team reviewed the homepage prototype. Backend setup (Node.js/Express) and database (MongoDB) were configured. Sample user data was added and basic API endpoints created for user registration and login.

Scrum Master's Input

The Scrum Master emphasized aligning backend with frontend and instructed the team to gather more detailed information about real e-commerce system management and workflows.

Sprint 2 Goal

To implement basic frontend prototype and research improved UI/UX approaches and finalize documentation.

To integrate backend and database, and implement user registration and login functionalities.

Sprint 2 Backlog (Planned Tasks)

1. Review frontend prototype

2. Set up backend server and database
3. Implement user authentication API
4. Connect frontend to backend
5. Update system design
6. Maintain documentation

Individual Scrum Updates

Member 1: G.C.C. Damsiluni

What have you done since the last meeting?
Implemented homepage layout and SRS document.

Current progress:
Basic frontend prototype complete and the SRS document is ready.

What will you do next?
Research UI frameworks.

Member 2: M.A.S. Dulshara

What have you done since the last meeting?
Designed initial database schema.

Current progress:
Schema draft ready.

What will you do next?
Coordinate database setup.

Member 3: S.B.N.S.Samarawickrama

What have you done since the last meeting?
Reviewed database schema and prepared the project presentation.

Current progress:
Database schema and the presentation documents are ready.

What will you do next?
Setup backend servers and configure APIs.

Member 4: S.D.M.P. Sandanayake

What have you done since the last meeting?
Tested homepage prototype and finalized SRS document.

Current progress:

Prototype aligned with requirements and the SRS document is ready.

What will you do next?

Integrate connection of the frontend to the backend to post and get data from the server.

Decisions Taken

1. To integrate improved UI techniques
2. To connect frontend and backend
3. Setup database environment (MongoDB)

Signatures

Scrum Master : _____ Date: _____

Technical Lead : _____ Date: _____